EXHIBIT 15A

Case: 1:20-cv-03642 Document #: 472-17 Filed: 08/15/25 Page 2 of 4 PageID #:37559

Case: 1:20-cv-03642 Document #: 356-3 Filed: 06/08/23 Page 2 of 4 PageID #:28507

cost of pumps shipped: \$207,900

Summary of Orders, Shipments, total invoiced: \$1,351,919 owed by PeopleFlo: \$690,203.90 total shipped: 136 total invoiced (contract orders): \$1,293,600 and Payments cost of pumps shipped: \$445,632.00 total paid to-date (contract orders): \$1,168,972.40 balance (misc. orders): \$33,136.50

> qty: 100 paid to-date: \$289,740.00 shipped: 63

Grp2 LT STOCK ORDER ea: \$3,300 shipment balance: \$15.840 PEOPLEFLO 0016876-80 total: \$330,000 to completion of PO: \$40,260

PO#

desc

BATES

DXP-PW 0128479-83

4744

Key:
Invoices with payments
BATES references
December 2019 chart
(DXP-PW 129445)

BATES	PEOPLEFLO_0016876-80		total:	\$330,000	to com	pletion of PO:	\$40,260					
date	event	invoice	invoice BATES	qty	% invoiced	value	paid\$	pay date	balance	payment BATES	Packing Slip	Ship Date
4/5/2018	50% prepay	964	DXP-PW 0039941	100	50%	\$165,000.00	\$165,000	4/2/2018	\$0.00	DXP-PW 129445, line 6	N/A	
				1	50%	\$1,650.00	\$1,650	1/14/2019		DXP-PW 220375-400, line 58		
7/31/2018	ship	968	DXP-PW 0104960	ac	cidental debi	t	-\$1,650	11/4/2019	\$0.00	DXP-PW 220375-400, line 60		
					repayment		\$1,650	1/17/2020		DXP-PW 220375-400, line 62		
11/5/2018	ship	971	DXP-PW 0105623	4	50%	\$6,600.00	\$6,600	11/28/2018	\$0.00	DXP-PW 220375-400, line 68		
12/18/2018	ship	976 *	DXP-PW 0107226	7	50%	\$11,550.00	\$13,200	1/14/2019	-\$1,650.00	DXP-PW 220375-400, line 54		
2/11/2019	40% prepay	977	DXP-PW 0110225	77	40%	\$101,640.00	\$101,640	2/11 & 2/22	\$0.00	DXP-PW 220375-400, line 52	N/A	
5/23/2019	ship	981	DXP-PW 0114154	5	10%	\$1,650.00	\$1,650	11/4/2019	\$0.00	DXP-PW 220375-400, line 50	DXP-PW 114123	5/23/2019
6/18/2019	ship	984	DXP-PW 0126110	6	10%	\$1,980.00			\$1,980.00		DXP-PW 114858	6/14/2019
6/21/2019	ship	985	DXP-PW 0128062	4	10%	\$1,320.00			\$1,320.00		DXP-PW 115019	6/21/2019
7/2/2019	ship	986	DXP-PW 0142980	6	10%	\$1,980.00			\$1,980.00		DXP-PW 116146	7/2/2019
7/26/2019	ship	988	DXP-PW 0126112	4	10%	\$1,320.00			\$1,320.00		DXP-PW 116674	7/26/2019
8/9/2019	ship	994	DXP-PW 0129442	5	10%	\$1,650.00			\$1,650.00		DXP-PW 116719	8/7/2019
8/14/2019	ship	995	DXP-PW 0126113	6	10%	\$1,980.00			\$1,980.00		DXP-PW 116790	8/14/2019
11/1/2019	ship	1003	DXP-PW 0142971	1	10%	\$330.00			\$330.00		DXP-PW 125603	10/24/2019
12/20/2019	ship	1011	DXP-PW 0142973	2	50%	\$3,300.00			\$3,300.00			
12/20/2019	40% prepay	1012	DXP-PW 0142974	8	40%	\$10,560.00	•		\$0.00		N/A	
2/4/2020	ship	1018	DXP-PW 0142975	6	10%	\$1,980.00	•		\$1,980.00		DXP-PW 132819	2/3/2020
2/19/2020	ship	1023	DXP-PW 0142976	5	10%	\$1,650.00	•		\$1,650.00		DXP-PW 134537	2/19/2020
4/17/2020	ship			1			•				DXP-PW 141323	4/17/2020
	· · · · · · · · · · · · · · · · · · ·	*					00 1711			·		

^{*} This shipment invoice reflected a 3x4x7 low torque MCU which was not ordered in PO 4744

total: \$396,000

PO# 5263 qty: 100 paid to-date: \$364,716.00 shipped: 27 **Grp2 HT STOCK ORDER** cost of pumps shipped: \$106,920 desc ea: \$3,960 shipment balance: \$2,376

invoice BATES % invoiced value balance payment BATES Packing Slip Ship Date date event invoice paid \$ pay date qty 7/6/2018 50% prepay 967 PEOPLEFLO 0020117 100 50% 198,000.0 \$198,000 8/8/2018 \$0.00 DXP-PW 220375-400, line 70 N/A 2/11/2019 40% prepay 979 DXP-PW 0110204 100 40% \$158,400.00 \$158,400 4/3/2019 \$0.00 DXP-PW 129445, line 29 N/A 1002 DXP-PW 131247 10/24/2019 10/28/2019 ship DXP-PW 0128422 5 10% \$1,980.00 \$1,980 1/17/2020 \$0.00 DXP-PW 220375-400, line 9 11/4/2019 ship 1004 DXP-PW 0129425 4 10% \$1,584.00 \$1,584 1/17/2020 \$0.00 DXP-PW 220375-400, line 14 DXP-PW 126079 11/4/2019 12/18/2019 ship 1009 DXP-PW 0129428 6 10% \$2,376,00 \$2.376 1/17/2020 \$0.00 DXP-PW 220375-400. line 17 DXP-PW 128580 12/13/2019 1013 \$2,376.00 \$2,376 1/17/2020 \$0.00 DXP-PW 220375-400, line 11 12/30/2019 DXP-PW 0129315 10% DXP-PW 129239 12/27/2019 ship 3/12/2020 1027 DXP-PW 0142991 \$2,376.00 DXP-PW 199561 3/12/2020 ship 10% \$2,376.00

to completion of PO: \$31,284

qty: 200 PO# 7024 paid to-date: \$514,516.40 shipped: 46 shipment balance: \$8,270 cost of pumps shipped: \$130,812 desc combined LT + HT ea: mixed

BATES	PEUPLEFLU_0002870-75		totai.	\$507,000	to com	pietion of PO:	\$35,U64					
date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
5/24/2019	50% prepay	982	DXP-PW 0114149	200	50%	\$283,800.00	\$283,800	6/12/2019	\$0.00	DXP-PW 129445		
8/20/2019	40% prepay	996	DXP-PW 0121435	200	40%	\$227,040.00	\$227,040	9/16/2019	\$0.00	DXP-PW 129445		
9/16/2019	ship	998	DXP-PW 0126115	1	10%	\$297.00	\$297	11/4/2019	\$0.00	DXP-PW 129445		
9/23/2019	ship	999 *	DXP-PW 0126116	6	10%	\$1,702.80	\$1,703	11/4/2019	-\$0.20	DXP-PW 129445		
10/7/2019	ship	1001	DXP-PW 0126108	6	10%	\$1,676.40	\$1,676	1/17/2020	\$0.00	DXP-PW 220375-400, line 24		
11/26/2019	ship	1007	DXP-PW 0142972	6	10%	\$1,676.40			\$1,676.40		See Below	1
12/30/2019	ship	1014	DXP-PW 0129316	6	10%	\$1,755.60			\$1,755.60			
1/21/2020	ship	1015	DXP-PW 0132708	6	10%	\$1,702.80			\$1,702.80			
2/27/2020	ship	1024	DXP-PW 0142990	5	10%	\$1,458.60			\$1,458.60			
3/18/2020	ship	1028	DXP-PW 0142992	6	10%	\$1,676.40			\$1,676.40			
4/17/2020	ship			4								

Case: 1:20-cv-03642 Document #: 472-17 Filed: 08/15/25 Page 3 of 4 PageID #:37560

Case: 1:20-cv-03642 Document #: 356-3 Filed: 06/08/23 Page 3 of 4 PageID #:28508

* Invoice 999 incorrectly rounds up the total to \$1,703 but it should be \$1,702.80

 PO#
 7024
 qty: 100
 paid to-date: \$245,434.40
 shipped: 22

 desc
 Grp1 Low Torque (LT) STOCK ORDER
 ea: \$2,706
 shipment balance: \$3,518
 cost of pumps shipped: \$59,532

 BATES
 PEOPLEFLO_0002870-75
 total: \$270,600
 to completion of PO: \$25,166

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
5/24/2019	50% prepay	982	DXP-PW 0114149	100	50%	\$135,300.00	\$135,300	6/12/2019	\$0.00	DXP-PW 129445, line 39	N/A	
8/20/2019	40% prepay	996	DXP-PW 0121435	100	40%	\$108,240.00	\$108,240	9/16/2019	\$0.00	DXP-PW 129445, line 40	N/A	
9/23/2019	ship	999	DXP-PW 0126116	3	10%	\$811.80	\$812	11/4/2019	-\$0.20	DXP-PW 129445, line 41	DXP-PW 122747	9/23/2019
10/7/2019	ship	1001	DXP-PW 0126108	4	10%	\$1,082.40	\$1,082	1/17/2020	\$0.00	DXP-PW 220375-400, line 24	DXP-PW 124795	10/7/2019
11/26/2019	ship	1007	DXP-PW 0142972	4	10%	\$1,082.40			\$1,082.40		DXP-PW 127247	11/26/2019
12/30/2019	ship	1014	DXP-PW 0129316	1	10%	\$270.60			\$270.60		DXP-PW 129238	12/27/2019
1/21/2020	ship	1015	DXP-PW 0132708	3	10%	\$811.80			\$811.80		DXP-PW 132005	1/21/2020
2/27/2020	ship	1024	DXP-PW 0142990	1	10%	\$270.60			\$270.60		DXP-PW 135389	2/27/2020
3/18/2020	ship	1028	DXP-PW 0142992	4	10%	\$1,082.40			\$1,082.40		DXP-PW 136619	3/17/2020
4/17/2020	ship			2							DXP-PW 141322	4/17/2020

 PO#
 7024
 qty: 100
 paid to-date: \$269,082.00
 shipped: 24

 desc
 Grp1 High Torque (HT) STOCK ORDER
 ea: \$2,970
 shipment balance: \$4,752
 cost of pumps shipped: \$71,280

 BATES
 PEOPLEFLO 0002870-75
 total: \$297,000
 to completion of PO: \$27,918

BATES total: \$297,000 to completion of PO: \$27,918 payment BATES Packing Slip Ship Date date event invoice invoice BATES qty % invoiced value paid \$ pay date balance 5/24/2019 50% prepay 982 DXP-PW 0114149 100 50% \$148,500.0 \$148,500 6/12/2019 \$0.00 DXP-PW 129445, line 50 N/A 8/20/2019 40% prepay 996 DXP-PW 0121435 100 40% \$118,800.0 \$118,800 9/16/2019 \$0.00 DXP-PW 129445, line 51 N/A 9/16/2019 998 DXP-PW 0126115 1 10% \$297.00 \$297 11/4/2019 \$0.00 DXP-PW 129445, line 52 DXP-PW 122138 9/16/2019 9/23/2019 999 DXP-PW 0126116 10% \$891.00 \$891 11/4/2019 \$0.00 DXP-PW 129445, line 53 DXP-PW 122747 9/23/2019 10/7/2019 ship 1001 DXP-PW 0126108 2 10% \$594.00 \$594 1/17/2020 DXP-PW 220375-400, line 24 DXP-PW 124795 10/7/2019 11/26/2019 1007 DXP-PW 0142972 DXP-PW 127247 11/26/2019 ship 2 10% \$594.00 \$594.00 12/30/2019 1014 DXP-PW 0129316 10% \$1,485.00 \$1,485.00 DXP-PW 129238 12/27/2019 ship 5 1/21/2020 ship 1015 DXP-PW 0132708 3 10% \$891.00 \$891.00 DXP-PW 132005 1/21/2020 2/27/2020 ship 1024 DXP-PW 0142990 4 10% \$1,188.00 \$1,188.00 DXP-PW 135389 2/27/2020 3/18/2020 1028 DXP-PW 0142992 2 10% \$594.00 \$594.00 DXP-PW 136619 3/17/2020 ship 4/17/2020 ship DXP-PW 141322 4/17/2020

 PO#
 none
 qty: 1

 desc
 MCU demo
 ea: \$7,600

 BATES
 none
 total: \$7,600

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
10/3/2018	ship	969	DXP-PW 0104962	1	100%	\$7,600.00	\$7,600	1/14/2019	\$0.00	DXP-PW 220375-400, line 66	DXP-PW 126789	8/28/2019

 PO#
 verbal: Trey Maxwell
 qty: 1

 desc
 2x3x13
 ea: \$3,300

 BATES
 none
 total: \$3,300

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
12/5/2018	ship	974	DXP-PW 0107238	1	100%	\$3,300.00	\$3,300	1/14/2019	\$0.00	DXP-PW 220375-400, line 64		

 PO#
 7025
 qty: 1

 desc
 MCU upgrades
 ea: \$2,676

 BATES
 PEOPLEFLO_0010410-14
 total: \$2,676

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
5/24/2019	ship partial											
5/28/2019	ship remaining	983	DXP-PW 0129436	1	100%	\$2,676.00	\$2,676	1/17/2020	\$0.00	DXP-PW 220375-400, line 30		

 PO#
 7168
 qty
 1

 desc
 2x3x13
 \$ ea
 \$4,290

 BATES
 PEOPLEFLO_0002972-76
 \$ total
 \$4,290

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
6/21/2019	ship	987	DXP-PW 0129441	1	100%	\$4,290.00	\$4,290	1/17/2020	\$0.00	DXP-PW 220375-400, line 38		

Case: 1:20-cv-03642 Document #: 472-17 Filed: 08/15/25 Page 4 of 4 PageID #:37561

Case: 1:20-cv-03642 Document #: 356-3 Filed: 06/08/23 Page 4 of 4 PageID #:28509

 PO#
 7548
 qty: 1

 desc
 PPG repair
 ea: \$1,046

 BATES
 PEOPLEFLO_0003437-41
 total: \$1,046

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
10/4/2019	ship	1000	DXP-PW 0126107	1	100%	\$1,046.00	\$1,046	1/17/2020	\$0.00	DXP-PW 220375-400, line 26	DXP-PW 125868	10/4/2019

 PO#
 7653
 qty: 1

 desc
 G2 sectioned demo
 ea: \$6,600

 BATES
 PEOPLEFLO_0018069-73
 total: \$6,600

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
11/19/2019	ship	1006	DXP-PW 0126752	1	100%	\$6,600.00	\$6,600	1/17/2020	\$0.00	DXP-PW 220375-400, line 32		

 PO#
 7707
 qty: 1

 desc
 2x3x13, as parts
 ea: \$2,970

 BATES
 PEOPLEFLO_0003678-82
 total: \$2,970

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
11/26/2019	ship partial											
12/18/2019	ship remaining	1010	DXP-PW 0129429	1	100%	\$2,970.00	\$2,970	1/17/2020	\$0.00	DXP-PW 220375-400, line 28		

PO# 7739 qty: 2 desc 1x1.5x6 cutaway ea: \$5,412 BATES PEOPLEFLO_0003771-75 total: \$10,824

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
	ship			2	100%	\$10,824.00			\$10,824.00		DXP-PW 132006	1/21/2020

 PO#
 7740
 qty: 6

 desc
 2x3x13
 ea: \$2,970

 BATES
 PEOPLEFLO_0003766-70
 total: \$17,820

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
2/21/2020	ship	1020	PEOPLEFLO 3995	6	100%	\$17,820.00			\$17,820.00		DXP-PW 134072	2/12/2020

 PO#
 7896
 qty: 1

 desc
 bushings and o-rings
 ea: \$1,192.50

 BATES
 PEOPLEFLO_0003923-27
 total: \$1,192.50

date	event	invoice	invoice BATES	qty	% invoiced	value	paid \$	pay date	balance	payment BATES	Packing Slip	Ship Date
2/27/2020	ship	1025	PEOPLEFLO 3998	1	100%	\$1,192.50			\$1,192.50		DXP-PW 135388	2/27/2020